
*PER = Preliminary Engineering Report 
**ROW = RightofWay 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  PK0403 
PROJECT TITLE  RECREATION CENTER (S) 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  JOE CHESSER / DAVID GAINES 
CONSULTANT  BRINKLEY SAGENT ARCHITECTS 
CONTRACTOR 
BUDGET  $4,508,662 

PROJECT DESCRIPTION 

Construction of  facility as determined by the Parks,  Recreation and 
Open Space Master Plan. Per the preliminary design completed in 2007 
the building will be approximately 19,500 square feet.  FY 2008 
Supplemental Funding for enhancing outdoor facilities around the 
building. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE  FINISH 
REVISED 

INITIATE  FINISH 
ACTUAL 

INITIATE  FINISH 

PER *  08/06 – 04/07  08/06 – 04/07 

LAND/ROW **  N/A 

DESIGN/SURVEYING  06/07 – 12/07 

CONSTRUCTION  06/08 – 07/09 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


